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Facilities

Facility (Priority Group)
Budget  

UU=Complete 

Cost for ADA Corrections Difference
between

Budget  &
Actual

Over/(Under) Status

 Completion Date

Transition
Plan

Actual
*=Est.  Cost

Difference
Over/(Under) Estimate Actual

FY 94-95 CDBG Funds $300,000

1. Bret Harte Branch Library (5) U $66,000 $116,947 $50,947 Complete Sept 98

2. North Branch Library (5) U $26,800 $166,192 $139,392 Complete Oct 97

3. Burnett Branch Library (5) U $75,200 $136,735 $61,535 Complete Sept 96

4. Mark Twain Branch Library (5) U $23,000 $55,693 $32,693 Complete Sept 96

FY 94-95 Totals $300,000 $191,000 $475,567 $284,567 $175,567

FY 95-96 CDBG Funds $2,099,00

5. Council Chambers (1) U $30,000 $60,001 $30,001 Complete Dec 96

6. Arena (elevators see #7) (1) $545,000 $594,000 * $49,000 Complete except: July 98

Handrails - under design Dec 99

Restroom partitions - under design Dec 99

7. Elevators at various locations (1) U $241,000 $282,203 $41,203 Complete Mar 98

8. Main Library (elevators see #7) (1) U $143,000 $170,912 $27,912 Complete Dec 97

9. City Hall restrooms - 7th Floor (1) U $40,000 $76,797 $36,797 Complete July 96

10. City Hall restrooms - 14th Floor (2) U $40,000 $71,949 $31,949 Complete Sept 96

11. City Hall restrooms - Lower Level (1) U $40,000 $53,239 $13,239 Complete April 97

12. City Hall restrooms - 4th Floor (2) U $40,000 $81,488 $41,488 Complete Jan 98

13. City Hall (except restrooms/elevators) (1) $196,000 $196,000 * $0 Door hardware - complete Oct 96

ADA signage - complete April 97
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Counters 10th fl- construction-90% May 99

LL ramp-design complete - on hold

Counters 4th fl - design pending Dec 99

14. Amphitheatre (1) U $28,700 $44,154 $15,454 Complete May 97

15. Nature Center (1) U $53,000 $68,000 * $15,000 Walkways - complete Dec 97

Restrooms - complete Feb 99

16. Senior Center (2) $93,000 $150,000 * $57,000 Complete June 98

Automatic Doors- under design 90% Sept 99

Portable wheelchair lift Nov 98

17. Bixby Park (2) U $15,600 $72,040 $56,440 Complete  Dec 97

18. Convention Center - seating(1)/restrooms(1)/misc.(2) $1,142,000 $1,073,000 * ($69,000) Under construction - 99% Dec 98

Terrace Theater - integrated & ambulatory seating Execute contract Sept 99

Door Hardware Under design Oct 99

19. El Dorado Golf Course - parking (2) U $11,000 $8,412 ($2,588) Complete Oct 99 May 97

20. Recreation Golf Course - parking (2) U $13,000 $10,001 ($2,999) Complete May 97

FY 95-96 Totals $2,099,000 $2,671,300 $3,012,196 $340,896 $913,196

Running Totals $2,399,000 $2,862,300 $3,487,763 $625,463 $1,088,763

FY 96-97 CDBG Funds $700,000

21. Bayshore Playground (3) U $112,000 $131,000 * $19,000 Playground - complete Jan 98

Walkways - complete June 98

Restrooms - complete April 99

22. Belmont Plaza Pool (3) $289,000 $185,000 * ($104,000) Under construction - 90% April 99
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23. Belmont Pier (3) $88,000 $0 ($88,000) Part of PRM renovation Dec 01

24. Bluff Park (3) U $7,000 $6,990 ($10) Complete Oct 97

25. Houghton Park (3) $241,000 $208,000 * ($33,000) Under construction - 50% April 99

26. Public Restroom, 400 E. Shoreline - DTM D-5 (3) $10,000 $69,000 * $59,000 Execute contract Mar 99

27. Public Restroom, 407 Shoreline Village (3) U $14,000 $0 ($14,000) Completed by leasee

28. Public Restroom, Bayshore & 2nd Street (3) $61,000 $79,000 * $18,000 Under design 80% Feb 99

29. Public Restroom, Cherry & Ocean (3) $13,000 $21,000 * $8,000 Under construction 10% April 99

30. California Recreation Center (3) U $81,000 $145,000 * $64,000 Under construction - 90% April 99

31. El Dorado Park West - Comm Ctr Restrooms (4) U $40,000 $35,000 ($5,000) Complete July 98

FY 96-97 Totals $700,000 $956,000 $879,990 ($76,010) $179,990

Running Totals $3,099,000 $3,818,300 $4,367,753 $549,453 $1,268,753

FY 97-98 CDBG Funds $600,000
GPF/Cable Franchise/ PRM $700,000

32. El Dorado Park West (4) $326,400 $366,000 * $39,600 Circulate for signature Oct 99

33. Drake Park (4) $153,000 $153,000 * $0 Design-90%(combined w/McAuthur) July 99

34. Jackson Park (4) UU $54,000 $11,924 ($42,076) Complete Sept 98

35. MacArthur Park (4) $70,500 $70,500 * $0 Design - 90% (combined w/Drake) July 99

36. City Hall restrooms - 3rd Floor (2) U $40,000 $33,950 ($6,050) Complete July 98

37. City Hall restrooms - 5th Floor (2) $40,000 $72,500 * $32,500 Execute contract Oct 99

38. City Hall restrooms - 6th Floor (2) $40,000 $72,500 * $32,500 Execute contract Dec 99

39. Recreation Park - Blair Field (6) $36,000 $130,000 * $94,000 Start const. after CSULB baseball Sept 99

40. Hudson Park restrooms, new restrooms (-) $0 $300,000 * $300,000 Under construction - 50% July 99
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41. Duck Pond Activity Area (4) $50,000 $42,000 * ($8,000) Design complete - on hold

FY 97-98 Totals $1,300,000 $809,900 $1,252,374 $442,474 ($47,626)

Running Totals $4,399,000 $7,490,500 $9,107,890 $991,927 $4,708,890

FY 98-99 CDBG Funds $600,000
GPF/Cable Franchise/ PRM $700,000
Westside Funding $375,000

42. West Facility Center (5) $87,000 $75,000 * ($12,000) Waiting for new consultants

43. Admiral Kidd Park restroom (7) $30,000 $30,000 * $0 Under design - 30% Aug 00

44. Whaley Park (switched w/ Pan American Park) (4) $189,500 $189,500 * $0 Waiting for new consultants

45. Central Facilities (5) $99,000 $99,000 * $0 Waiting for new consultants

46. North Facilities (5) $64,000 $64,000 * $0 Waiting for new consultants

47. Alamitos  Branch Library (5) $32,100 $32,100 * $0 Waiting for new consultants

48. Baysore  Branch Library (5) $33,800 $33,800 * $0 Waiting for new consultants

49. Brewitt  Branch Library (5) $41,100 $41,100 * $0 Waiting for new consultants

50. Dana  Branch Library (5) $64,300 $64,300 * $0 Waiting for new consultants

51. El Dorado  Branch Library (5) $39,500 $39,500 * $0 Waiting for new consultants

52. Los Altos  Branch Library (5) $22,800 $22,800 * $0 Waiting for new consultants

53. Ruth Bach Branch Library (5) $35,800 $35,800 * $0 Waiting for new consultants

FY 98-99 Totals $1,675,000 $738,900 $726,900 ($12,000) ($948,100)

Running Totals $6,074,000 $5,367,100 $6,347,027 $979,927 $273,027

FACILITIES RECAP 
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FACILITY (PRIORITY GROUP) BUDGET
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TRANSITION
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DIFFERENCE
OVER/(UNDER) ESTIMATE ACTUAL

FY 94/95 $300,000 $191,000 $475,567 $284,567 $175,567

FY 95/96 $2,099,000 $2,671,300 $3,012,196 $340,896 $913,196

FY 96/97 $700,000 $956,000 $879,990 ($76,010) $179,990

FY 97/98 $1,300,000 $809,900 $1,252,374 $442,474 ($47,626)

FY 98/99 $1,675,000 $738,900 $726,900 ($12,000) ($948,100)

FUNDING OF PRIORITY FACILITIES - TOTAL TO DATE $6,074,000 $5,367,100 $6,347,027 $979,927 $273,027

A:\5-17-99.wpd
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Curb ramps and Bus Stops

Project Funding
Source Budget Actual Cost

( *=Est. Cost)
Priority Group

(Bus Route) Project Status
 Completion Date

Estimate Actual

FY 94-95 $500,000 Budgeted for Curb Ramps 

Curb Ramps Gas Tax $500,000 $370,000 U complaints Complete Jan 96

Total $500,000 $370,000

FY 95-96 $500,000 Budgeted for Curb Ramps and $500,000 Budgeted for Bus Stops

Curb Ramps Gas Tax $500,000 $500,000 U 1, 2, & complaints Complete Spt 97

Bus Stops - Phase I Prop A $500,000 $246,000 U L.B. Transit Complete Feb 97

Bus Stops - Phase II Prop A $108,000 U L.B. Transit Complete Nov 96

Bus Stops - Phase III Prop C $55,200 U 1 (Route 51/52) Complete Feb 97

Total $1,000,000 $909,200

FY 96-97 $500,000 Budgeted for Curb Ramps and $125,000 Budgeted for Bus Stops

Curb Ramps along Bus Routes Prop C $500,000 $530,000 U 1, 2, 3 & complaints Complete Dec 97

Bus Stops Prop A $125,000 $240,000 U 1 & 2 (Routes 52, 91-94, 111, 112, 121) Complete July 98

Total $625,000 $770,000

FY 97-98 $825,000 Budgeted for Curb Ramps and $700,000 Budgeted for Bus Stops

Curb Ramps along Bus Routes Prop C $400,000 $330,000 * 1, 2, 3, 4 & complaints Contract awarded June 99

Curb Ramps Gas Tax $50,000 $50,000 U complaints Complete July 98

Westside  Tax $175,000 $175,000 U 8 Complete Oct 98

Gas Tax $200,000 $200,000 complaints Complete Feb 99

Bus Stops Prop A $700,000 $760,000 * 3,4, 5, 6 & 7 (Routes 41-45, 61, 62) Under construction - 10% May 99

Total $1,525,000 $1,515,000
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FY 98-99 $500,000 Budgeted for Curb Ramps and $750,000 Budgeted for Bus Stops

Curb Ramps along Bus Routes Prop C $250,000 $250,000 * 9 Under design Sept 99

Curb Ramps Gas Tax $250,000 $250,000 * complaints Under construction - 50% May 99

Bus Stops Prop C $250,000 $250,000 * Misc bus stops Under design Oct 99

Bus Stops Prop A $500,000 $500,000 * Remaining bus stops Under design Oct 99

Total $1,250,000 $1,250,000

Running Total $4,900,000 $4,814,200

A:\5-17-99.wpd


